






My Software Team
Summary
Backlog
Board
Development
Timeline
Docs
Forms
Reports
SCRUM Sprint 2 1 Sep – 8 Sep (0 work items)
Plan your sprint
Drag work items from the Backlog section or create new ones to plan the work for this sprint. Select Start sprint when you're ready.
Backlog (5 work items)
SCRUM-10 Story 1.1
SCRUM-11 Story 1.2
SCRUM-12 Story 2.1
SCRUM-13 Story 2.2
SCRUM-14 Story 2.3
Created Story "SCRUM-14"
View Story · Copy link



My Software Team
Summary
Backlog
Board
Development
Timeline
Docs
Forms
Reports
SCRUM Sprint 2 1 Sep – 8 Sep (0 work items)
Plan your sprint
Drag work items from the Backlog section or create new ones to plan the work for this sprint. Select Start sprint when you're ready.
Backlog (5 work items)
SCRUM-10 Story 1.1
SCRUM-11 Story 1.2
SCRUM-12 Story 2.1
SCRUM-13 Story 2.2
SCRUM-14 Story 2.3
Jira work item
Story 1.2
Description
As an artist, I want to either accept or reject an incoming commission request, so that I can manage my workload and prompt the customer for payment if accepted.
Subtasks
Linked work items
Confluence content
Details
Assignee
Unassigned
Assign to me
Parent
Sprint
None
Priority
High
Labels
None
Due date
None
Team
None
Start date
None
Story point estimate
Reporter
Samanvith Kashyap
Development
Created Story "SCRUM-14"
View Story · Copy link



My Software Team
Summary
Backlog
Board
Development
Timeline
Docs
Forms
Reports
SCRUM Sprint 2 1 Sep – 8 Sep (5 work items)
SCRUM-10 Story 1.1
SCRUM-11 Story 1.2
SCRUM-12 Story 2.1
SCRUM-13 Story 2.2
SCRUM-14 Story 2.3
Backlog (0 work items)
Your backlog is empty.
Created Story SCRUM-14
View Story · Copy link



Start Sprint
5 work items will be included in this sprint.
Sprint name *
SCRUM Sprint 2
Duration *
1 week
Start date *
25/08/2026
21:46
Planned start date: 01/09/2026, 12:15
A sprint's start date impacts velocity and scope in reports. Learn more
End date *
Automatically complete sprint
Sprint goal
Cancel
Start
Created Story SCRUM-14
View Story · Copy link


Aug 25 9:47 PM
Board - SCRUM Sprint 2
Jira
Search
Create
See plans
My Software Team
Summary
Backlog
Board
Development
Timeline
Docs
Forms
Reports
Search board
Filter
Group
Complete sprint
To Do 5
In Progress 0
In Review 0
Done 0
Story 1.1
Commission Request Management
SCRUM-10
Story 1.2
SCRUM-11
Story 2.1
Artwork Review and Delivery
SCRUM-12
Story 2.2
SCRUM-13
Story 2.3
SCRUM-14
Sprint started
We've filtered the board to show your new sprint. Good luck, team!



Aug 25 9:48 PM
Board - SCRUM Sprint 2
Jira
Search
Create
See plans
My Software Team
Summary
Backlog
Board
Development
Timeline
Docs
Forms
Reports
Search board
Filter
Group
Complete sprint
To Do 3
In Progress 2
In Review 0
Done 0
Story 2.1
Artwork Review and Delivery
SCRUM-12
Story 2.2
SCRUM-13
Story 2.3
SCRUM-14
Story 1.1
Commission Request Management
SCRUM-10
Story 1.2
SCRUM-11
Created Story SCRUM-14
View Story · Copy link


Aug 25 9:48 PM
Board - SCRUM Sprint 2
Jira
Search
Create
See plans
My Software Team
Summary
Backlog
Board
Development
Timeline
Docs
Forms
Reports
Filter
Group
Complete sprint
To Do 0
In Progress 3
In Review 0
Done 2
Story 1.1
Story 1.2
Story 2.1
Story 2.2
Story 2.3
Created Story SCRUM-14
View Story · Copy link


Aug 25 9:48 PM
Board - SCRUM Sprint 2
Jira
Search
Create
See plans
My Software Team
Summary
Backlog
Board
Development
Timeline
Docs
Forms
Reports
Filter
Group
Complete sprint
To Do 0
In Progress 0
In Review 0
Done 5
Story 1.1
Story 1.2
Story 2.1
Story 2.2
Story 2.3
Created Story SCRUM-14
View Story · Copy link



Burndown Graph:



Answers

1. Did your estimations reflect the actual effort?

Not exactly. I used the Fibonacci sequence to estimate how complex the coding would be (for example, making the automated watermark an 8 and the accept/reject button a 2). However, since this was just a lab simulation, I dragged all the tickets across the board to "Done" in a few minutes, so the actual time spent didn't match the point estimates.

2. Was your backlog well-prioritized?

Yes, I prioritized it logically based on how the system actually works. I put the foundational stuff first, like the customer submitting a request and the artist accepting it. The dependent tasks, like generating a watermarked preview and final file delivery, were put after that because they can't happen until a commission is initiated.

3. How did your simulated sprint align with your plan? It aligned perfectly. I pulled my 5 user stories (totaling 24 story points) into the 1-week sprint. I then moved them all through "In Progress" and successfully got them all into the "Done" column before completing the sprint.

4. What insights did the burndown chart give about your team's capacity? My burndown chart showed a single, steep drop from 24 story points straight down to zero. The lab manual mentions that a sharp drop like this usually means the work wasn't updated gradually or broken down properly. In this case, it just reflects that all the capacity was burned at the exact same time to finish the simulation.